


NGI Implementation Schedule



2010

2014



Rap Back, Facial, Photo, SMT Search Capabilities

Increment 4


Introduces New Biometric and Technical Capabilities

Status

- ▶ Internal Facial Pilot Deployed – March 2011
- ▶ Complete Preliminary Design Review – September 2011
- ▶ Implementing in multiple build cycles, per OMB Direction
- ▶ Target Deployment for initial build – Fall 2013

Resulting Benefits

- ▶ Enhance public safety
- ▶ National level investigative searches of photos/SMTs
- ▶ More accurate and complete criminal history records
- ▶ Flexible and scalable architecture for future needs
- ▶ Migration of Remaining IAFIS Functionality
- ▶ Improved response times and system performance



b6
b7c

